

SupplyOn Project Management

Shorter time to market and lower development costs

Development projects involving multiple companies require a particularly clearly structured organisation, transparent project planning and systematic tracking of due dates and milestones. That is what SupplyOn Project Management, a tool that facilitates efficient advanced quality planning for co-operative development projects, provides.

SupplyOn Project Management enables the optimal development of project plans. Based on the templates provided, projects can be easily set up in SupplyOn Project Management. Sub-projects and tasks are allocated to the responsible internal and external project team members. The project status can be monitored at all times based on status reports. Every member of the project team has access to all current project data via SupplyOn Project Management. Moreover, SupplyOn Project Management standardizes communication.

Based on a traffic light feature, developing problems or missed due dates are immediately visualized and notifications generated accordingly. Automated due date monitoring and escalation steps decrease administrative costs on both sides. Team members are thus able to focus all of their attention on substantive issues.


Changes regarding a project are visible for all team members involved. In the history all changes are documented and give a detailed overview of the development of the project.

The search function displays all projects which meet specific criteria on a company-wide level. Search results can be displayed in a detailed manner and downloaded for further processing in own systems.

SupplyOn Project Management increases not only the quality of development processes, but also helps to significantly reduce costs. The solution thus provides all participating companies with a clear competitive advantage.

Your benefits at a glance:

- Uniform and transparent project plans can be easily created.
- Communication is standardized and documented.
- Administrative costs are reduced.
- Escalations and due date monitoring occur automatically.
- Possible project delays are recognized early and can possibly be avoided.
- The development team can concentrate on substantive issues.
- SupplyOn Project Management raises the quality of development processes and leads to a competitive advantage for all development partners.



If you have any further questions about **SupplyOn Project Management**, then please give us a call, or write to us. We would be pleased to provide you with more information.